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Idaho Department of Environmental Quality 

 

 2013 PRELIMINARY ASSESSMENT  

SITE INSPECTION PROGRAM 

WORK PLAN 

 

 

INTRODUCTION 

 

The State of Idaho – Department of Environmental Quality (DEQ) has been screening 

and evaluating potentially contaminated sites as targets for its Preliminary Assessment 

(PA) Program since 2002 through cooperative agreements with the U.S. Environmental 

Protection Agency (EPA). To date, the PA Program has exceeded DEQ’s expectations as 

it has identified thousands of acres of lands that have been or are being remediated 

through the Brownfields and Voluntary Cleanup programs. In addition, non-point source 

water quality issues are now being addressed by owners of numerous other inactive sites 

as recommended by DEQ’s staff in reports to EPA and landowners. EPA and DEQ have 

agreed that in addition to continuing assessments of inactive and abandoned mine sites, 

DEQ will also target sites developed for other industrial purposes. As with inactive and 

abandoned mine sites, only sites where legal access is granted by landowners will be 

assessed by DEQ.  DEQ recognizes that one of EPA’s primary objectives for the 

Cooperative Agreement with DEQ is to identify sites that may warrant addition to the 

National Priorities List.  DEQ will continue to work with EPA to select the highest 

priority sites for assessments. 

 

WORKPLAN 

In the previous Assistance Agreement AA V-97023202 (0-6) the primary focus had been 

on mine and mill sites that were being developed into recreational and residential areas. 

In 2012 CY EPA asked DEQ to shift the focus from assessing mine and mill sites to 

industrial sites. Staff from two of the regional offices (Coeur d’Alene Regional Office 

and Lewiston Regional Office) provided lists of industrial sites that were of concern for 

the shift in focus from mining to industrial. This pilot effort provided a glimpse as to 

what DEQ needs to do to prepare for the 2013 CY. DEQ will still retain a limited number 

of mine sites in the queue; however the priority will remain on identifying, accessing, and 

assessing industrial sites.  

 

In 2013CY, DEQ and EPA will be prioritizing (TASK 1) industrial sites for obtaining 

access agreements and assessing sites based on the potential for residential or commercial 

development or where sites are being rapidly encroached upon by sensitive receptors. 

The following resources will be utilized to assist in identifying sites for assessment.  

The Regional Administrators are currently providing preliminary lists of industrial and 

mine sites in their regions. SODEQ is also working with the Brownfields and VCP 

programs to identify sites. Those programs are working with TerraGraphics and have a 

historical industrial site database for a portion of the state. The sites are categorized by 
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industrial or mining use from the 1900s and are mapped out by industry type in 

geographical areas.  

 

The database categorizes the types in the following list: 

 

 Agricultural 

 Airports/Maintenance 

 Assay Labs 

 Auto Repair 

 Boat Repair/Marina 

 Carpet Cleaners 

 Chemical Manufacture/ Distribution 

 Dry Cleaners/Laundromats 

 Manufacturers/Industrial 

 Military installations 

 Mining 

 Petroleum Distributor 

 Railroad Depots/Maintenance 

 Schools 

 Waste Disposal 

 

 

To this end, DEQ will work with TG and the regional offices statewide identifying sites 

from the available resources. This will result in sending out letters and having 

conversations with private property owners to secure access agreements. Once access has 

been granted, DEQ will submit a revised list of potential sites to EPA so that EPA can 

assist with the identification of 2013 priority sites.  Prioritization should be completed by 

April or May of 2013 so that appropriate planning can be done for the 2013 field season. 

Subsequent to DEQ/EPA’s prioritization, DEQ will schedule site visits with the 

appropriate property owners. DEQ will make every effort to provide staff for site visits to 

any property where access has been granted regardless of the prioritization process. DEQ 

proposes to use approximately $1,309 in personnel and $1,000 in travel to complete 

Task 1. 
 

DEQ will continue to maintain its Preliminary Assessment Web Page (TASK 2) found 

at: 

 

http://www.deq.idaho.gov/waste-mgmt-remediation/remediation-activities/mining-

preliminary-assessments.aspx 

 

This web page contains all of the information and reports generated on properties by this 

program. In addition, DEQ has been converting its filing of data and documents into 

TRIM, which will be a publicly available database management system. DEQ proposes to 

use approximately $9,165 personnel and $1,000 in operating to complete Task 2. 
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As stated previously, DEQ will be mailing “Requests for Access” based on the attached 

lists.  DEQ will also be advertising and conducting Public Outreach (TASK 3) statewide 

to expand public awareness of the program and its value to the community. DEQ 

proposes the use of approximately $5,230 in personnel and $4,000 in operating funds 

to complete Task 3. 

 

Although DEQ and EPA will be prioritizing several different types of industrial sites, 

field visits may be limited by the level of response to DEQ’s “Requests for Access”. 

DEQ hopes to conduct desktop research and field work on at least 20 sites, as well as 

complete/submit the final Abbreviated Preliminary Assessments (APAs), targeted 

Preliminary Assessments (PAs) and Watershed PA’s (TASK 4).  DEQ is proposing that 

approximately $109,940 in personnel, $1500 in sampling supplies, and $8,500 in 

contractual laboratory analysis are necessary to complete Task 4.  

 

The move towards assessing other types of industrial sites will require additional training 

of DEQ staff. In addition, there are ongoing certifications (i.e. HazWoper) that must be 

maintained. Therefore, Training DEQ staff has become a routine task (TASK 5) in this 

program. DEQ is proposing that approximately $5,235 in personnel, $1,000 in 

operating, and $2,121 in Travel and Training costs are necessary to complete Task 5. 
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SUMMARY OF TASKS 

 

Task 1.  PA Site Access and Priority Development 

 

Output 1: DEQ will obtain site access agreements with private property owners and 

land management agencies to assess potential waste sites. DEQ and EPA 

will coordinate prioritization of sites or watersheds to be assessed. 

 

Deliverables: Access agreements and Priorities Lists. 

 

Requested:  $ 2,309   
 

 

Task 2: Preliminary Assessment Webpage and Files Management  

 

Output 2: DEQ will continue to maintain its Preliminary Assessment Web Page 

(TASK 2) found at: 

 

http://www.deq.idaho.gov/waste-mgmt-remediation/remediation-

activities/mining-preliminary-assessments.aspx. 

 

Deliverable: Internet accessible database 

 

Requested:  $10,165 

 

Task 3: Public Outreach 

 

Output 5: Public outreach will serve to “market” the services available through this 

program statewide.  DEQ will continue to develop and implement a Public 

Outreach Strategy.  

 

Requested: $9,230  

 

Task 4  Site Assessments   
 

Output 3: Approximately 20 Site Assessments will be completed through desktop 

research and field exams; final reports will be generated under this task.   

  

Deliverables: Final Preliminary Assessment reports will be submitted to EPA in 

February 2013. 

 

Requested: $ 119,940  
Break down- $109,940 in personnel, $1500 in sampling supplies, and $8,500 in 

contractual laboratory analysis 

Sample supplies: 

 

Horiba U-50 water checker: Estimate- $3063.75

http://www.deq.idaho.gov/waste-mgmt-remediation/remediation-activities/mining-preliminary-assessments.aspx
http://www.deq.idaho.gov/waste-mgmt-remediation/remediation-activities/mining-preliminary-assessments.aspx


  2013 Idaho PSA Work Plan 

5 

 

Task 5: Training 

 

Output 4:  DEQ will be providing both new and routine training including PA/SI, 

HazWopper, etc. for DEQ staff. 

 

Deliverables: None 

 

Requested: $8,356  


